
2/17/2003 Sergio Zimmermann

Schedule
• Next shutdown: after July 28
• EchoTek Cards

Two cards already available
Four more EchoTek cards are being procured

o Purchase request ready in 12/23/02
o Purchase order placed in 01/17/03
o Delivery scheduled for 02/24/03 (about 5 weeks after the PO)

Further purchases
o Requisition for the rest (~65) ready for submission
o EchoTek claims: after 6 weeks, 10 each week until order

complete.
o Example:

Purchase order placed in March 17
First 10 cards available in April 28
Full order in by June 9



2/17/2003 Sergio Zimmermann

Schedule
• VME CPUs

Cards already available
Deliver after 8 weeks after the PO

• VME Crates
Deliver after 12 weeks after the PO
Example:

o PO by March 17
o Delivery, June 9

• CONCLUSION: If POs placed before middle of
March, modules should not be on the critical
path.

• What is the critical path? Probably the Transition
crate electronics.
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